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The County is currently considering two options for the
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considerations between the two options are outlined below.

Project Management Section

bridge replacement. Major

Phased Option

Single-Season Option

Total Construction — Bridge
and road widening

18-24 months (Intermittent, short-
term full closures required)

6-9 months (5-7 months no through
traffic)

Stream restoration

First season full containment;
second season reconstruction

1 season reconstruction

Construction cost savings

Safety & Liability

Increased exposure

Reduced exposure

Traffic Control

* 1-lane each direction from NE
129™ St. too NE 117" Street

* 25 mph

* Jersee barrier restricting access
throughout construction

* Right-in-right-out limitations
possible

* No through traffic 5-7 months

* Full access from either north or
south of bridge project area

* 2-mile detour: NE 119" Street to
Salmon Creek Ave. to NE 134" St.

Please tell us how you rate the acceptability of the proposed construction
approaches; please mark one box for each option.

Option Fully Somewhat | Uncertain | Somewhat Totally No Opinion
Acceptable | Acceptable Unacceptable | Unacceptable

Staged 5 3 3 3 5

(18-24

months)

Closure 6 5 4 1 4

(6-9

months)
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Comments Received:

* Single season is best. * If time for closure could be done in 3 months, this would be more
acceptable. 70,000 plus people use this bridge on almost a daily basis — correct? * Please
provide a copy of the “Highway 99 Concept Plan.” Please follow up with summaries of
questions. Thank you. * Closure with least amount of time most acceptable, keeping things
open for community safety, i.e. fire, police, etc. [?] keeping open the traffic somewhat
acceptable. I appreciate the planning so far to keep the health of the stream a major
priority. Costs for closing [?] to cut time close time, should be continued looked at. * Good
meeting but need more info to make an intelligent decision like: how much faster could it
go if we spent the savings by shutting down over one lane open, like business preferences,
like plenty of others. * What other alternative do we have to replace this bridge? How
about spend more and accelerated schedule. Closure & partial closure. * If there is no
environmental assessment [ ?] how do you know that this is the time frame? Soils? [?]
erosion, [?] stream restoration (contracts in force), future efforts, endangered species,
earthquake zone/seismic hazards, archeological resources, water quality, erosion
downstream, slopes. Need to calculate emergency response time for each reroute. Full
closure $400-500,000 savings — some jurisidictions may leave considered compensation to
business owner for lost business as part of negotiation. Involve Legacy, WSU, [?]. Pay for a
mailing by neighborhood association ro county to iform NA stakeholders. * Work for an
additional option like a shorter closure. We are going to need a strong public education
program to let the community know. * Salmon Creek is a jurisidicational water of the US. A
Dept. of the Army permit will be required fo any fill work in Salmon Creek (and wetlands).
Would advise JARPA e submitted when (as soon as) plans are finalized. Any filling, including
temp access, bank protection, foundation pads, movement of stream material, temp
placement of debri in water, would require a permit. Note —work in uplands and clean
excavation would “not” require a permit. There is a slim chance this project would qualify as
no permit required. Unitl plans are seen unsure if your project wold need a Nationwide
Permit or Individual permit. Because of listed fish in Salmon Creek, a Biological Assessment
would be required. Aslo, I will check on the ‘federal funding’ issue and see if this project will
be hanlded by the “Corps WDOT liaison” in Seattle or as a non-WDOT project and handled
down here at the Corps Vancouver Field Office — Ron Clump. * Closure would be possibly
acceptable if for a shorter time, i.e. 3-4 months. * As a resident of Hazel Dell for more than
20 years and a business owner on Highway 99, I feel that I understand the converns from
both sides. After hearing yet another presentation on the Klineline Bridge project, I remain
strongly convinced that slow traffic is better than no traffic. Should only present working
days or calendar days for clarity. * Cost savings by itself should be enough to make the
difference. Critical to our business that we have access to our store (Klineline Center) from
the north after project is complete, i.e. turn lane. Ideally we would also like to have south
access when existing the center. Would like to see cost impact versus speed, i.e. shorten
from 5-7 months to 4-6 months. We are very close to the project and have carefully
analyzed both options. It definitely is better for us to have the disruption as short as
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possible. * It is critical to our business since we have customers coming from all over the 4-
county area to our showroom. We receive large deliveries daily from 3 to 7 manufacturers.
We have staffed our company to receive the public 6 days a week. We urge you to finalize
the improvement in the short term plan. We also would like to discuss further choices to
exit northbound and southbound. * Early spring, summer & late winter is high traffic for
the construction segment of our business. Contractors and homeowner builders must have
convenient access to our show room. Completing the bridge as quickly as possible is
imperative. Thank you for listening. * Can this project be accelerated? * We need to
provide for emergency services being able to respond to these areas without ANY delays.
Three minutes and more of a delay can result in loss of life for one having a heart attack.

* Improve detour signs. Reduce closure time by investment in work day and incentives for
developer to finish on time. * Full closure — get it done! I speak for our street, i.e. NE 121%
Street.

Statistics: 38 sign-ins
Comment forms returned: 19
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